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UPDATE: 15 Apr 08, 0700 hrs Fund Types

ANC = Arlington National Cemetery
HNC = Huntsville District AOC= Architect of the Capitol
LRL  = Louisville District BCA5= Base Closure Army 05
NAO  = Norfolk District BCD5 = Base Closure Defense 05
NAP = Philadelphia District CEETA  - Communication Electronic Evaluation & Testing Agency
SAS = Savannah District DLA = Defense Logistics Agency
SWF = Ft Worth District DODM = Department of Defense Medical

MCA = Military Construction Army
MCAR = Military Construction Army Resrves
MCNG = Military Construction National Guard DELETED
UMMCA = Unspecified Minor Military Construction
O & MA = Operations & Maitenance Army
O PA = Other Procurement Army
SOF = Special Operations Forces
SOF

RED = Projects Authorized for Design by Directive or Agency Memo
Yellow = Contract Awarded in FY 08   01 Oct 07 - 30 Sep 08
Black = Projects not authorized, Code 4 Project on hold, Code 5 Project deferred
CHANGES NOTED BY  BOLD FONT

Design/ Acq Method Center of Project Program Yr  Program 
Construction Standardization Number (Authorization  Amount 

District Year)  ($000) 

Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 58535 7 9,657           Apr-08 May-08
Aberdeen Infrastructure Upgrades IT Loop BCA5 X NAP DBB 58535 7 4,588           TBD TBD
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 8 12,200         Jun-08 Aug-08
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 68342 8 1,500           Jul-08 Sep-08
Aberdeen Deployment Health Analysis DODM X DBB 49692 8 50,000         TBD TBD
Aberdeen Chem Bio Defense RDA Lab BCA5 X DBB 64156 9 4,000           Apr-09 Jul-09
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 X DBB 65160 9 43,000         Jul-08 Nov-08
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 23,000         Apr-09 Jul-09
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000         Aug-08 Dce 08
Aberdeen ARL Vehicle Technology BCA5 X DBB 69000 9 35,000         Mar-09 Jul-09
Aberdeen C4ISR Ph 1 Incr 3 BCA5 X NAP DB 9 142,000       NA NA
Aberdeen C4ISR Ph 2 Incr 1 BCA5 X NAP TBD 9 99,000         TBD TBD
Aberdeen Army Research Institute BCA5 X DB 65123 10 4,550           Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM X DBB 67180 10 113,000       NA Jan-10
Aberdeen C4ISR Ph 2 Incr 2 BCA5 X NAP TBD 10 152,000       NA TBD
Aberdeen USAMRICD Incr 3 DODM X DBB 67181 11 151,000       NA Jan-11
Aberdeen USAMRICD Incr 4 DODM X DBB 67182 12 116,000       NA Jan-12
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000         Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB NAO 65190 13 48,000         Sep-12 Dec-12
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 87,000         TBD TBD

TOTAL BY INSTALLATION  ABERDEEN 1,149,495    

 RTA  Award 
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ANC Millennium Stormwater PH 1 ANC X DBB 7 5,904           Sep-07 Apr-08
ANC Material Storage Bldg ANC DBB 8 800              Jun-08 Aug-08
ANC Millennium Stormwater PH 2 ANC DBB 9 6,390           Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC DBB 12 5,900           Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 13 1,800           Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 15 4,550           Sep-09 Dec-09

TOTAL BY INSTALLATION ANC 25,344         

AOC (Ft Meade) Logistics Warehouse I AOC DBB 8 42,100         TBD TBD
AOC (Ft Meade) Logistics Warehouse II AOC DBB 9 6,400           TBD TBD
AOC (Ft Meade) Module 5 AOC DBB 9 8,500           TBD TBD
AOC (Ft Meade) Copyright Deposit Facility I AOC DBB 10 31,000         Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC DBB 11 4,500           Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000         Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500           Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000       

Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500           Sep-07 Apr-08
Belvoir Museum Support Center MCA X DB 58697 7 27,000         Nov-07 May-08
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900           TBD TBD
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900       NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000           Sep-07 Apr-08
Belvoir Missile Defense Agency Headquarters Command Ctr BCA5 DOD X DB MDA580 8 30,600         Apr-08 Jun-08
Belvoir (EPG) EPG Infrastructure       Incr 1 BCA5 X DBB 64097 8 20,000         Apr-08 Aug-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 624,500       NA Dec-08
Belvior Community Hospital Incr 1 BCADODM X NAO IDBB 8 403,400       NA Sep-08
Belvoir (EPG) EPG Infrastructure       Incr 2 BCA5 X DBB 67487 9 91,000         Apr-08 Dec-08
Belvoir Network Operations Center BCA5 X DB 65448 9 8,300           TBD TBD
Belvoir (EPG) Emergency Services Center MCA X DB 64076 9 7,000           Sep-08 Jan-09
Belvoir Soldier Support Center (Warrior in Transition Unit Complex) MCA X DB 65745 9 70,000         Aug-08 Dec-08
Belvoir Community Hospital Incr 2 BCADODM X NAO IDBB 9 262,750       NA Dec-08
Belvoir Access Road/Control Points MCA X DB 63571 10 7,700           Sep-09 Dec-09
Belvoir( EPG) NGA  Campus East PH 4 BCA5 DOD X IDBB 68474 10 220,149       NA Dec-09
Belvoir EPG Infrastructure       Incr 3 BCA5 X DBB 64038 10 41,000         Apr-08 Dec-09
Belvoir NARMC Hq Bldg BRAC X DBB 65871 10 11,400         Sep-09 Dec-09
Belvoir Dental Clinic BCA5 X DBB 64241 10 7,000           Sep-09 Dec-09
Belvoir Addition to Dental Clinic DODM X DBB 71251 10 7,000           Aug-09 Dec-09
Belvoir Community Hospital  Incr 3 BCADODM X NAO IDBB 10 70,850         NA Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCA5 DOD X IDBB 68475 11 67,500         NA Dec-11
Belvoir Physical Fitness Facility BCA5 DB HNC 64230 12 20,000         Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB HNC 64148 13 4,000           Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA DB 57508 13 53,000         Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA DB 58849 13 66,000         Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA DB 62243 13 67,000         Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 2,630,449    
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Carlisle Museum Support Facility MCA X DBB 57142 9 13,400         Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 13,400         

Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 34,000         Jun-07 Apr-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X DBB 58395 7 29,000         Oct-08 Jan-09
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X DBB 63418 8 150,000       Oct-08 Jan-09
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X DBB 63419 9 209,000       Oct-08 Dec-09
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center)  BCA5 X DB 64275 10 8,100           Sep-09 Dec-09
Detrick Satellite Communications  (SATCOM) Facility MCA X DBB 58625 10 14,000         Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 57579 10 24,000         Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X DBB 63420 10 108,000       Oct-08 Dec-10
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 55840 10 43,000         Sep-12 Dec-12
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM DBB 63422 10 33,000         NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM DBB 63421 11 85,000         NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X DBB 65324 11 139,000       Oct-08 Dec-11
Detrick USAMRIID Stage 1 Phase 6 (USAMRIID Replacement) DODM X DBB 65324 12 48,000       Oct-08 Dec-12
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 7 12,400         TBD TBD

TOTAL BY INSTALLATION FT DETRICK 936,500       

DDSP Physical Fitness Center DLA X DBB 200403 6 8,035           Mar-08 Jun-08
DDSP Site Preparation & Bldg Demo BCA5 DLA X DBB BRACDC4 7 7,000           Jan-08 Apr-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB BRACDC4 7 38,600         May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900           Apr-08
DDSP General Purpose WHSE (BRAC) Incr 2 BCA5 DLA X DBB BRACDC4 8 38,600         May-08 Jul-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000         Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSP09 10 21,000         Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB TBD 10 140,000       Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB TBD 11 35,500         Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB TBD 12 22,500         Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700           Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB TBD 12 4,500           Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB TBD 12 3,500           Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB TBD 13 3,600           Sep-12 Dec-12
DDSP Bulk Shed DLA DBB TBD 13 7,400           Sep-12 Dec-12

TOTAL BY INSTALLATION DDSP 362,835       

Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600         Oct-07 Feb-08
Letterkenny Industrial Waste Sewer UMMCA X DB 68374 8 2,750           Jul-08 Sep-08
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000           Sep-10 Dec-10
Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600           Aug-07 Aug-08

TOTAL BY INSTALLATION LETTERKENNY 26,950         

McNair 3rd Platoon Barracks Complex MCA X DB SWF 54221 11 5,400           Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400           
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Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000         Jul-07 Dec-07
Meade Physical Fitness Center BCA5 DOD DB HNC 64942 7 15,000         TBD TBD
Meade Defense Info. System Agency incr 1 BCA5 DOD X DB 64938 8 164,914       Oct-07 Feb-08
Meade 70th Intel Wing HQ MCAF X DB 140905 8 33,000         TBD TBD
Meade Defense Info. System Agency Incr 2 BCA5 DOD X DB 64938 9 130,128       Oct-07 Jan-09
Meade MILDEP Adjudication Activities          BCA5 DOD X DBB 64945 9 51,000         Jul-08 Jan-09
Meade Defense Media and Publications Activities Incr 1          BCA5 DOD X DBB 64952 9 44,000         Aug-08 Feb-09
Meade Warrior in Transition (WIT) Unit Complex MCA X DB SWF 70265 9 25,000         Sep-08 Dec-08
Meade Defense Media and Publications Activities Incr 2     BCA5 DOD X DBB 711121 10 17,000         Aug-08 Jan-10
Meade Defense Info. System Agency Incr 3 BCA5 DOD X DB 64938 10 116,273       Oct-07 Feb-10
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA X DB 65755 10 35,000         Oct-07 Jan-08
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900           Sep-10 Dec-10
Meade Fitness Center MCA DB HNC TBD 12 14,000         Sep-11 Dec-11

TOTAL BY INSTALLATION FT MEADE 693,215       

Myer Unit Operations Facility MCA (GTF) X DB SAS 68829 8 8,400           Jan-09 May-09
Myer Barracks MCA (GTF) X DB SWF 68851 8 12,400         Dec-08 Mar-09
Myer Unaccompanied Personnel Housing MCA (GTF) X DB SWF 56487 9 1,400           Dec-08 Mar-09
Myer Structured Parking MCA DB 59008 12 25,000         Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 47,200         

Tobyhanna AD RadarTest Range BCA5 X DBB 64673 8 2,450           TBD TBD
Tobyhanna AD C4ISR finishing Center/Large End Item Repair Fac MCA X DBB 44976 9 15,000         Jan-09 Mar-09
Tobyhanna AD C4ISR Depot Maintenance Facility BCA5 X DBB 64685 10 1,300           Sep-09 Dec-09

TOTAL BY INSTALLATION TOBYHANNA 18,750         

Bristol Woodhaven, PA Armed Forces Reserve Center AR, Bristol Woodhaven, PA BCA5AR X DB LRL 64799 8 25,000         Mar-08 Jun-08
Scranton, PA Armed Forces Reserve Center AR, Scranton, PA BCA5  AR DB LRL 64782 8 32,000         Sep-07 Jan-08
Willow Grove, PA Armed Forces Reserve Center AR, Willow Grove, PA BCA5 AR DB LRL 64727 8 30,000         Jun-08 Jan-09
Letterkenny, Pa ARC/OMS/AMSA/Unh Strg MCAR DB LRL 11533 9 15,000         Sep-08 Dec-08
Lewisburg, PA Armed Forces Reserve Center, Lewisburg, PA BCA AR X DB LRL 64644 9 24,000         Apr-08 Nov-08
Williamsport, PA Armed Forces Reserve Center AR, Williamsport, PA BCA AR X DB LRL 64666 9 15,500         Sep-08 Dec-08

TOTAL ARMY RESERVE CENTERS, PA 141,500       

GRAND TOTAL 6,168,038  


